

PRE-BID MEETING AGENDA

Agenda:

- 1 Introductions/Sign in Sheet
 - a. Bid Inquiries & RFIs – R.O. Anderson Engineering
- 2 Bid Submission and Opening
 - a. At the DCSID Main Office which is DIFFERENT than the issuing office.
 - i. PO Box 578 (1 Sewer Plant Road)
Zephyr Cove, NV 89448
 - b. Bids due October 11th, by 2 PM at DCSID office.
 - c. Notice of Award expected to be issued at October board meeting.
- 3 Project:
 - a. Overview and Need for Project
 - b. Prevailing Wages
- 4 Schedule:
 - a. Permits: NDOT restrictions on holidays, Candy Dance (September), work hours to be defined by encroachment permit (pending).
 - b. Liquidated Damages:
 - i. Failure to complete connections within allotted timeframe
- 5 Permits:
 - a. Douglas County – comments received, addressed, approval pending
 - b. NDOT – plans under review, encroachment permit pending
 - c. NDEP – Plans approved
 - d. State Lands – Right of Entry, paperwork permit only, should not include plan modification comments.
- 6 Technical Info:
 - a. Restrained Joint DIP, CI 350
 - b. Polyethylene wrapped with tapping and tracer wire (even with the bore)
- 7 Two Contracts – A and B
 - a. Contract A:
 - i. Consists of boring (HDD) and pressure testing
 - b. Contract B:
 - i. Consists of line connections via open trench
 - ii. Isolation Valve and Bypass Lines
 - iii. Pressure Testing
 1. Bypass Line to be tested under normal line pressures
 - c. Shoring may be required to avoid waterway and roadway
 - d. Utilities: OVERHEAD POWER!, telephone, gas, pothole prior to work.
- 8 Traffic Control: NDOT
 - a. Contemplates one lane closure
- 9 USACE:

- a. Two jurisdictional waters: East Brockliss Slough and Unnamed Drainage Ditch Tributary
 - b. No disturbance within banks of waters is allowed.
 - c. Ground water dewatering at pits and open trenching is anticipated, and dewatering shall be directed to field for infiltration. A filter bag will be required, and no erosion, deposition or sediment transport will be allowed. Under no circumstance shall dewatering flows enter surface waters. If ponding occurs, the discharge point shall be relocated on the parcel. Because surface waters will not be receiving dewatering flows, a De Minimis permit from NDEP is not required.
- 10 Revegetation:
- a. Keep and maintain Sod/Top Soil for incorporation back into disturbed areas
- 11 Abandonment of Existing Force Main:
- a. DCSID will drain majority of line to the Park Ranch location under a Temporary Discharge Permit. This will require of the Contractor:
 - i. Coordination for 5 day window w/o precipitation, 2 days before and 2 days after, 40°F ambient temperature
 - ii. DCSID requirements include water samples, monitoring and final report
 - b. Drain excess effluent and slurry fill – Contractor
 - i. Approximately 150K gallons of residual effluent will need to be removed and placed at Park Ranch location or other approved area
 - c. Existing riser pipe is AC – dispose of accordingly
- 12 Project Area
- a. Owned by Teig Family Investments, sewer easement includes temporary construction activities shown on plans
 - b. Leased by Nick Uhart
 - c. Cattle/livestock may be present – prevent livestock ingress/egress through project area and from access to road
 - d. DCSID (Owner of Pipe) has secured permanent easements associated with completing the work.
 - e. Strict conformance with plans is necessary to protect Owner/Lessee rights and operations on the land.

DOUGLAS COUNTY SEWER IMPROVEMENT DISTRICT NO.1
 Muller Lane East Brockliss Slough Bridge Sewer Force Main Relocation
Pre-Bid Conference Sign-In Sheet
9/25/2017

NO.	Company	Name	Email	Phone / Fax
1	DCSID P.O. Box 578 Zephyr Cove, NV 89448	Rob Hopkins, General Manager	rhopkins@dscid.com	775-588-3558/ 775-588-1845
2	R.O. Anderson P.O. Box 2229 Minden, NV 89423	Jonathan Lesperance, P.E.	jlesperance@roanderson.com	775-782-2322/ 775-782-7084
3	White Rock Construction 109 Pinta Circle Gardnerville NV 89410	George McCrosky	gmwrc1@gmail.com	(775) 265-2493 (775) 265-6811
4	Munson Pump Services 7398 Saw Dacour St Sacramento, CA	Ryan Anderson	ryan@munsonpump.com	(775) 750-0491
5				
6				
7				
8				
9				

10					
11					
12					
13					
14					
15					