



Reconstruction of Trunk Water Mains Along East 59th Street
Project Update – JANUARY 28, 2011
Contract # MED-600/Bulletin #21

Weekly Construction Bulletin

MONDAY, JANUARY 31, 2011 – SUNDAY, FEBRUARY 6, 2011

The following is the anticipated construction work schedule for the upcoming week as of Friday, January 28, 2011.

MONDAY, JANUARY 31 - FRIDAY, FEBRUARY 4

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 9:00 pm to 5:00 am (1st Avenue) and 10:00 pm to 5:00 am (2nd Avenue and 3rd Avenue)
(No work will occur Friday night)

Operation #1 Con Edison 16" and 20" Gas Main Work – Corrosion Control/Testing; Backfilling Trenches; Paving

Location: 1st Ave.

From: E. 58th St. to E. 60th St.

Operation #2 Con Edison 8" Gas Main Layout Work – Corrosion Control/Testing; Backfilling Trenches; Paving

Location: Intersection of 1st Ave. and E. 59th St.

Operation #3 Con Edison 20" Gas Main Layout Work – Installation; Excavation (NIGHT WORK ONLY)

Location: 2nd Ave.

From: E. 58th St. to E. 60th St.

Operation #4 Con Edison 8" Gas Main Layout Work - Installation; Excavation (NIGHT WORK ONLY)

Location: 3rd Ave.

From: E. 58th St. to E. 59th St.

Operation #5 Con Edison Electric Layout Work

Location: E. 59th St.

From: 1st Ave. to 2nd Ave.

SATURDAY, FEBRUARY 5 - SUNDAY, FEBRUARY 6

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 9:00 pm to 5:00 am (1st Avenue) and 10:00 pm to 5:00 am (2nd Avenue and 3rd Avenue)
(No work will occur Saturday night)

Operation #1 Con Edison 16" and 20" Gas Main Work – Corrosion Control/Testing; Backfilling Trenches; Paving

Location: 1st Ave.

From: E. 58th St. to E. 60th St.

Operation #2 Con Edison 8" Gas Main Layout Work - Corrosion Control/Testing; Backfilling Trenches; Paving

Location: Intersection of 1st Ave. and E. 59th St.

Operation #3 Con Edison 20" Gas Main Layout Work – Installation; Excavation (NIGHT WORK ONLY)

Location: 2nd Ave.

From: E. 58th St. to E. 60th St.

Operation #4 Con Edison 8" Gas Main Layout Work - Installation; Excavation (NIGHT WORK ONLY)

Location: 3rd Ave.

From: E. 58th St. to E. 59th St.

Operation #5 Con Edison 8" Gas Main Work – Backfilling Trenches; Paving

Location: E. 59th St.

From: 2nd Ave. to 3rd Ave.

Due to unforeseen conditions, it may become necessary to change some scheduled work locations and operations. For further information, please call Sarah Wilmoth at (212) 223-6190 or email east59thcccl@gmail.com.

<http://www.youtube.com/newyorkcityddc>