

2nd Avenue Subway Construction Look Ahead

APRIL 4TH 2011 TO APRIL 25TH 2011

LOCATION	DESCRIPTION OF WORK
100th to 99th Streets	Set up Rebar Fabrication Yard. Con Edison pulling & splicing cables. Excavate for 60" water main tie-in at 99 th St.
99th to 97th Streets	Excavate and install 60" watermain tie-in. Installation of support piles for sewer. Con Edison pulling and splicing cables
97th to 96th Streets	Install 48" sewer crossing and temporary connection. Restore sidewalk, 2 nd Ave west side between 96 th and 97 th .
96th to 95th Streets	Install Geo Technical instrumentation. Installations support for deck beams. Excavate and install deck beam footings. Install 36" water main.
95th to 94th Streets	Installation of tie in for 36" water main.
94th to 93rd Streets	Removal of existing support structures for preparation of foundation work at Ancillary # 1 (93 rd St).
93rd to 92nd Street	Continuing with rock removal from Launch Box. Operation of vertical conveyor.
92nd to 91st Streets	Tunnel Boring Machine excavating East Tunnel. TBM currently on 2 nd Avenue between 90 th and 91 st
91st to 90th Streets	Dismantling and removing ground freeze plant and equipment.
88th to 87th Streets	Work zone located on West side of 2 nd Ave. Excavating & installing 12" Water Main
87th to 86th Streets	Work zone located on West side of 2 nd Ave. Completion of Con Ed Duct work.
86th to 85th Streets	Work zone located on West side of 2 nd Ave. Excavating & installing 12" water main and Con Edison duct run. Con Ed splice and energize North East area
85th to 84th Streets	Maintenance and Protection of Traffic - Contractor material storage area Con Ed install cables North West location
84th to 83rd Streets	West Side: Continue support of excavation installation. Mechanical excavation of rock. DOT permit for closure of 83 rd St between 1 st & 2 nd and between 2 nd & 3 rd Aves between 9am and 5pm Monday thru Friday. Continue with electric conduit and manhole installations. Con Ed cable splicing
83rd to 82nd Streets	Maintenance and Protection of Traffic- Contractor material storage area. Con Edison cable splicing
79th to 78th Streets	Center Maintenance and Protection of Traffic.
74 th to 73 rd Streets	Operation of water treatment plant
73rd to 72nd Streets	Continuing controlled blasting activities on 2 nd Avenue. Demobilization of the crane. Start construction of muck conveyance system.
72 nd Street North West Side	Continuing interior abatement/ demolition of 259 E 72 nd St Ancillary 2. Installation of Support of Excavation for East/South Wall. Gas and electrical utility relocation.
72nd to 71st Streets	Contractor storage and maintenance area
71st to 70th Streets	Complete utility connections and build stairs to employee trailers. Ready trailers for employee use mid to end April
70th to 69th Street	Continuing of controlled blasting activities on 2 nd Avenue. Installation of instrumentation to 63 rd Street
69 th Street North West Side	Gas and electrical utility relocations. Preparation for Asbestos abatement.
3 rd Ave between 62 nd and 63 rd Street	Removal of bus shelter and elimination of M 102,103,104 bus stop at the south east corner of 63 rd St. Installation of Geo-tech instrumentation.

3rd Ave. between
63rd and 64th
Street

Installation of Maintenance and protection of traffic on east side of 3rd Avenue. No parking permitted traffic reduced to 5 lanes

**SAS WORK HOURS:
MONDAY - FRIDAY, 7:00 AM TO 10:00 PM
SATURDAY, 10:00 AM TO 7:00 PM
WORK UNDER DECKING PERMITTED 24 HOURS**

BE ADVISED: Con Ed, Empire City Subway and Verizon may be performing cable and gas line work outside regular SAS construction Hours. If you have additional questions, please contact Claudia Wilson at (212) 792-9716 from 9:00AM to 5:00PM Monday through Friday, or contact the 2nd Avenue Subway Hotline 24 hours/7 days a week at (646)252-2670.

TRAFFIC UPDATES

100th to 95th Streets

- Three lanes of traffic on the East side of Second Avenue
- Work zone will be set up on the West side of Second Ave
- The West side work zone will be approximately 40 Foot wide, plus 7 Foot sidewalk
- No Standing at Anytime on the West side of Second Ave 95th Street to 101st Street
- No Standing on the East side 7AM-10AM and 4PM-7PM Monday-Friday
- No Standing on East side 10AM-4PM, EXCEPT Trucks Loading and Unloading

95th Street to 91st Streets

- Four lanes of traffic currently on WEST Side of 2nd Avenue
- Work zone is set up on the EAST SIDE of 2nd Avenue
- The EAST SIDE work zone will be approximately 40 FOOT wide, plus 7' sidewalk
- No Standing at anytime on the EAST SIDE of Second Ave 91st Street to 96th Street
- No Standing on the WEST SIDE 7AM-10AM and 4PM-7PM Monday-Friday except truck loading or unloading
- Parking ALLOWED on WEST SIDE 7PM-7AM Weekdays and all day Saturday

87th to 82nd Streets

- From 88th Street to 86th Street Traffic lanes East and West of Center Work Zone
- From 85th Street to 82nd Street Three lanes of traffic on the East Side of Second Ave
- Work zone will be set up on the West Side of Second Ave South of 85th St
- The West Side work zone will be approximately 40 Foot wide, plus 7 Foot sidewalk
- No Standing at Anytime on the East Side of Second Ave 87th Street to 82nd Street
- No Standing at Anytime on the West Side of Second Avenue 87th to 86th Street, EXCEPT Trucks Loading and Unloading
- No Standing on East or West Side 85th to 82nd Streets (NYPD Traffic enforced)

74th to 68th Streets

- Work zone is set up on the EAST SIDE of Second Ave
- The EAST SIDE work zone will be approximately 40 FOOT wide, plus 7' sidewalk
- No Standing at anytime on the EAST SIDE of Second Ave
- No Standing on the WEST SIDE 7AM-10AM and 4PM-7PM Monday-Friday
- No Standing on WEST SIDE 10 AM-4PM, EXCEPT trucks loading and unloading
- Parking ALLOWED on WEST SIDE 7PM-7AM Weekdays and all day Saturday & Sunday