

2nd Avenue Subway Construction Look Ahead

<u>LOCATION</u>	<u>DESCRIPTION OF WORK</u>	<u>DURATION</u>
96TH STREET STATION	EECRUZ – TULLY CONSTRUCTION JV	AUGUST 31ST SEPTEMBER 2^F^T
Work between: 100th and 99th Streets	West Side: Excavate and install support of excavation for sewer and electrical manhole and service boxes.	Monday thru Saturday
Work between: 99th and 97th Streets	West Side: Excavate and install support of excavation for new sewer and electrical manholes and service boxes.	Monday thru Saturday
Work between: 97th and 96th Streets	West Side: Compaction grouting in front of 1867, 1869, and 1871 1873 2nd Avenue East Side: Excavate & Install 12” gas & 12” water crossing, 6” slurry lines	Monday thru Saturday
Work between: 96th and 95th Streets	East Side: Back fill and restore sidewalks. West Side: Seal sewer main and line. 95 th Street reopened to traffic between 1 st and 2 nd Avenue	Monday thru Saturday.

SAS Work Hours

7:00 AM TO 10:00 PM, MONDAY THROUGH FRIDAY 10:00 AM TO 7:00 PM SATURDAY

****BE ADVISED:** Con Ed, Empire City Subway and Verizon may be performing cable and gas line work outside regular SAS construction Hours. Some of this work will take place on 2nd Ave between 95TH and 101ST St and will be intermittently carried out in support of the Second Avenue Subway

If you have additional questions, please contact Claudia Wilson at (212) 792-9716 from 9:00AM to 5:00PM Monday through Friday, or contact the 2nd Avenue Subway Hotline 24 hours/7 days a week at (646)252-2670

- **TRAFFIC UPDATE**
- **Four lanes of traffic on the East side of Second Avenue**
- **Work zone will be set up on the West side of Second Ave**
- **The West side work zone will be approximately 40 Foot wide, plus 7 Foot sidewalk**
- **No Standing at Anytime on the West side of Second Ave 95th Street to 101st Street**
- **No Standing on the East side 7AM-10AM and 4PM-7PM Monday-Friday**
- **No Standing on East side 10AM-4PM, EXCEPT Trucks Loading and Unloading**