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32A — Paving/Curb & Gutter

GENERAL

Subcontractor to provide all scope items to provide a complete and functioning PAVING/CURB &
GUTTER., scope of work including all necessary supervision, labor, materials, equipment, transportation,
taxes, insurance and/or incidentals necessary to complete the Scope of Work identified within.

2. The following scope is not intended to be all-inclusive, but merely used to highlight some of the major
scope items. Therefore, the work includes, but is not necessarily limited to, the following.
a. Asphalt Paving
b. Curb & Gutter
c. Concrete Paving
d. Pavement Markings

3. Subcontractor shall be responsible for complying with the requirements of all project Specification

Sections, but most specifically the sections listed below:
All Division 1 — General Requirement Technical Specifications prepared by the Designer and/or
CM as applicable to this Trade Package Scope of Work.
PRIMARY RESPONSIBILITY
321216.01: Asphalt Paving
321313: Concrete Paving
321723: Pavement Markings
SECONDARY RESPONSIBILITY
312000: Earth Moving
Logistics

1. Trade Contractor shall not apply asphalt materials if subgrade is wet or excessively damp, if rain
is imminent or expected before time required for adequate cure.

2. Immediately before placing asphalt materials, remove loose and deleterious material from
substrate surfaces. Ensure that prepared subgrade is ready to receive paving.

3. Trade Contractor shall Place asphalt mix by hand to areas inaccessible to equipment in a manner
that prevents segregation of mix. Place each course to required grade, cross section, and thickness
when compacted.

4. Trade Contractor shall construct joints to ensure a continuous bond between adjoining paving
sections. Construct joints free of depressions, with same texture and smoothness as other sections
of hot-mix asphalt course.

5. Trade Contractor shall pave entrance to project site on Governors Hill Lane per Logistics Plan by
Samet Corporation.

6. When automatic machine placement is used for curb and gutter placement, submit revised mix
design and laboratory test results that meet or exceed requirements. Produce curbs and gutters to
required cross section, lines, grades, finish, and jointing as specified for formed concrete. If
results are not approved, remove and replace with formed concrete.

7. Proceed with pavement marking only on clean, dry surfaces and at a minimum ambient or surface
temperature of 55 deg F for water-based materials, 40 deg F (4 deg C) for oil-based materials, and
not exceeding 95 deg F.

8. Allow paving to age for a minimum of 30 days before starting pavement marking.

Coordination
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0.

10.

Layout
1.

Coordinate layout and completion of fence and post footings prior to installation of asphalt
paving and surfacing.

The Site Preparation Trade Contractor will provide backfilling of all concrete curb and gutter and
paving work provided by this Trade Contractor.

Do not apply pavement-marking paint until layout, colors, and placement have been verified with
Architect.

General Work

12.

13.

14.

15.

16.

17.

18.

19.
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21.

22.
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24.

25.

26.
27.
28.

Trade Contractor shall assume all responsibility for determining if prepared subgrades are in
conformance with the information reflected within the Contract Documents for asphalt pavement
areas.

This Work shall include, but not be limited to, fine grading of all subgrade work areas previously
delivered by the Site Work Trade Contractor to receive work required of this Scope of Work,
including graded aggregate base, concrete curb and gutter, etc.

Trade Contractor shall furnish and install asphalt paving, wheel stops, and curbs as specified in
the project documents. Include striping, parking as specified in the project documents.

Trade Contractor shall replace curb at Governors Hill Lane entrance as indicated on project
documents.

Trade Contractor shall provide final adjustment of manholes, cleanouts, valve boxes, inlets etc.
prior to final paving.

Trade Contractor shall provide all sawcutting, grinding, milling, wedge course, tack coat and
other items necessary to tie new paving to existing. Repair existing surfaces to like new
condition if disturbance is required.

Trade Contractor shall include cleaning and preparation of existing paving for tie-in as specified
in the project documents.

Trade Contractor shall include all necessary handwork to complete the scope of work.

Provide hot-mix asphalt paving according to materials, workmanship, and other applicable
requirements of standard specifications of North Carolina Department of Transportation
(NCDOT).

Trade Contractor shall proof-roll subgrade below pavements with heavy pneumatic-tired
equipment to identify soft pockets and areas of excess yielding. Do not proof-roll wet or
saturated subgrades.

Provide all labor, materials, and equipment for complete turnkey concrete curb & gutter
installations as indicated on project drawings.

Provide all painted directional lane markings, painted handicap markings, line striping, and
miscellaneous painted markings.

Trade Contractor shall adjust to appropriate finish grade elevations all tops, grates and covers
associated with the sanitary sewer manholes, catch basins, drop inlets, grate inlets, etc. located
within or directly in contact with an asphalt pavement system.

Trade Contractor shall clean all curb and gutter prior to final acceptance by the Owner. All
asphalt shall be properly cleaned between courses for proper adhesion, before striping for proper
application and prior to final acceptance by the Owner. This work shall be scheduled in advance
with the Construction Manager.

Trade Contractor shall include milling existing asphalt paving and overlay asphalt paving.
Provide 24” concrete curb & gutter per locations and layouts indicated on project drawings.
Trade Contractor shall form isolation joints of preformed joint-filler strips abutting concrete
curbs, catch basins, manholes, inlets, structures, walks, other fixed objects, and where indicated.
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29.
30.

31.
32.

Tool edges of pavement, gutters, curbs, and joints in concrete after initial floating with an
edging tool to a 1/4-inch radius. Repeat tooling of edges after applying surface finishes.
Eliminate tool marks on concrete surfaces.

Protect pavement markings from damage and wear during remainder of construction period.
Clean spillage and soiling from adjacent construction using cleaning agents and procedures
recommended by manufacturer of affected construction.

Schedule

33.

34.

TIME IS OF THE ESSENCE. Trade Contractor shall commence the work when directed by
Samet Corporation and agrees to diligently and continuously prosecute such work in a manner so
as not to delay other work being done on the project by other trades. The Subcontractor agrees to
complete the work in accordance with the project schedule.

Trade Contractor is to provide phasing and remobilization per the project schedule and as
required for proper coordination and completion of the work. Subcontractor acknowledges
multiple crews working simultaneously in different areas may be necessary to achieve schedule.

Exclusions

35.
36.
37.

Landscaping or permanent seeding
Pest control treatment
Site demolition

End of Document
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